
Attachment 1 

MILESTONE SCHEDULE 
INTERIM MEASURE/INTERIM REMEDIAL ACTION 

SOLAR EVAPORATION PONDS 
OPERABLE UNIT NO. 4 

Begin Construction of Treatment and March 1'1 992 April 6, 1992 Completed 
Storage System 

Complete Construction of Treatment June 1, 1992 July 7, 1993 In Progress 
and Storage System 

Conduct Trial Run of Treatment System June 8, 1992 June 28, 1993 Pending 

Begin Full-Scale Operations June 15, 1992 Sept. 9, 1993 Pending 


